
AGENCY REQUEST FOR 

A/E SELECTION COMMITTEE ACTION 

October 2013 

 

AGENCY:  Department of Natural Resources  

 

DNR Contact:  Glen Clickner, 608.267.4585/glen.clickner@wisconsin.gov 

 

LOCATION: Waupaca Forestry Ranger Station Located at Hartman Creek State Park, Town of Dayton, 

Waupaca County 

 

PROJECT REQUEST:. Select an A/E consulting firm to provide design and construction phase 

professional services associated with the design and construction of a new Waupaca Forestry Ranger Station 

Located at Hartman Creek State Park.  The A/E fees will be funded with Agency Cash. 

 

PROJECT NUMBER: 13I2B 

 

PROJECT DESCRIPTION: 
This project will provide for the design, bidding, site preparation, site development, construction, of a heated 
metal frame 3 bay heavy unit drive-thru storage garage. The storage portion of the building will be 
approximately 3,600 GSF (60’ X 60’). The building will also contain within its footprint a bathroom/locker 
area of approximately 225 GSF and crew room area of approximately 240 GSF.  The new facility’s total foot 
print will be approximately 4,065 GSF. 
 
The new building will consist of 3 bays.  Construction of this building will allow the station’s 1 heavy unit 
(Type 4 fire engines pulling tractor plow on trailer), 1 Type 7X engine, and 2 Type 8X engines to be stored 
in a heated building designed specifically to meet the needs of the fire control program.  
 
After the new 3 bay warm storage building is completed, Forestry/Fire Control will vacate their existing 
storage space.  The vacated space (2 bays) can then be divided amongst the other programs located at the 
Park (Parks, Wildlife and LE Conservation Warden).  

 

JUSTIFICATION: 
The increased size of fire-fighting equipment, unheated vehicle bays, and inadequate storage space for fire 

control and other equipment support this project moving forward. 

 

This project has been submitted by the WDNR as part of the 2013-2015 State of Wisconsin Capital Budget. 

 

PROJECT BUDGET: 

 
Construction        

Design          

Reimbursables (geotech, survey, util. assessment)    

Moveable equipment        

DFD Mgt.         

Contingency       __________ 

TOTAL      $982,500 

 



PROJECT SCHEDULE:   
 

  A/E Selection     October 2013 

  A/E Contract      November 2013 

  Preliminary Design Submittals April 2014 

  SBC Approval    April 2014 

  Final Design Submittals  TBD 

  Bid Opening    TBD 

  Substantial Completion  TBD 

  Construction Start   TBD 

  Project Closeout   TBD 
 

A/E QUALIFICATIONS: The A/E design firm for this project shall have experience in planning, 

design and construction for service/office buildings. 


